

PMS supplier position for GOS changes

All PMS suppliers are aware of the changes and timescales required to support them.

The following table is an indication of the dates each PMS supplier is targeting for delivery.

All those currently using the web form can continue to do so. Below are the positions of those PM (i.e. fully integrated) or the 'Query String'

		Proposed
PMS supplier	Solution	Fit for Purpose Testing
System to System		
Ocuco (Acuitas 3)	System to system	In progress
Optical Express	System to system	In progress
Optinet	System to system	Completed
Optisoft	System to system	In progress
Optix	System to system	07/07/2025
XEYEX	System to system	tbc
Query String		
i-Clarity	System to system	n/a
Opticabase	Query String	n/a
Specsavers	Query String	n/a
Ocuco (Acuitas 2)	Query String	n/a

Implementation must take place on or prior to 1 August 2025 to ensure continuity around claim submissions.

Last updated: 24/06/2025

1Ss using either 'System to Sytem'

dates - PMS supplier readiness	
Start Accreditation	Completed Accreditation
tbc	tbc
tbc	tbc
26/06/2025	tbc
tbc	tbc
tbc	tbc
tbc	tbc
tbc	tbc
In progress	tbc
24/06/2025	tbc
tbc	tbc